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Table of Milestone Activities/Tasks and Responsible Division 

 ACTIVITY/TASK RESPONSIBLE DIVISION 

1.  Citizen Advisory Committee Meeting (ACACM) Design 

2.  Additional Survey (ADSVY) Design 

3.  Airport Clearance (AIRCL) Design 

4.  Aerial Survey (ARIAL) Design 

5.  AV Presentation (AVPRE) Communication 

6.  Borrow Quantities To R/W (BOR) Design 

7.  Bridge Design (BRDES) Bridge 

8.  Bridge Preliminary Concept (BRGPC) Bridge 

9.  Bridge Plan Preparation (BRGPP) Bridge 

10.  Bridge Soil Borings (BSB) Materials & Research 

11.  Concept Approval (CAPRL) ETS 

12.  Categorical Exclusion (CATEX) ETS 

13.  Conditional Categorical Exclusion (CCATX) ETS 

14.  Section 404 Permit (CE404) ETS 

15.  Coast Guard Permit (CGP) ETS 

16.  Cost Maintenance Agreement (CMAGR) Planning & Programming, Local Government 

17.  District To Get Core Sample (CORE) All Districts 

18.  Preconstruction Cost History (COSHI) Planning & Programming 

19.  Decision Document (DECD) Design & Bridge 

20.  Draft EIS (DEIS) Design, Bridge, & ETS 

21.  Draft Project Concept Report (DPCR) Design & Bridge 

22.  Environmental Assessment (EA) Design, Bridge, & ETS 
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 ACTIVITY/TASK RESPONSIBLE DIVISION 

23.  Environmental Commitments to Designer (ECDES) ETS 

24.  Environmental Checklist (ECL) Design, Bridge, & All Districts 

25.  ECL Decision Document (ECLDD) Design, Bridge, & All Districts 

26.  Field Review (FDRVW) Design, Bridge, & All Districts 

27.  Final EIS (FEIS) Design, Bridge, & ETS 

28.  FONSI (FONSI) Design, Bridge, & ETS 

29.  Flood Plain Permit (FPPRM) ETS 

30.  Floodway Authorization (FWAUT) ETS 

31.  Falling Weight Deflectometer (FWD) Materials & Research 

32.  Gravel Prospecting (GRAVL) Materials & Research 

33.  Ground Survey (GRND) Design 

34.  HBP Mix Recommendations (HBPR) Materials & Research 

35.  Interagency Negotiated Timeframe (IANTF) Design, Bridge, & ETS 

36.  Interstate Access Revision Permit (IARP) Design 

37.  Wetland Jurisdictional Determination (JRDET) ETS 

38.  Linear Soil Survey (LSS) Materials & Research 

39.  Management Presentation (MGTPR) Design & Bridge 

40.  Milestone Committee Review (MICOM) Planning & Programming, Design, Bridge, ETS, 

& Local Government 

41.  Prepare Notice of Intent (NOI) Design, Bridge, & ETS 

42.  Noise Analysis (NOISA) Design 

43.  Opportunity For Public Hearing (OPPHR) Design & Bridge 

44.  Milestone Core Analysis (PACOR) Materials & Research 
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 ACTIVITY/TASK RESPONSIBLE DIVISION 

45.  Project Concept Report (PCR) Design, Bridge, All Districts 

46.  Project Concept Report Amendment (PCRA) Design, Bridge, All Districts 

47.  Plan Delivery to Design Div (PDDD) Design, Bridge, All Districts 

48.  Assign Project Designer (PDSGR) Design & Bridge 

49.  Preliminary Engineering (PE) Agreement (PEAGR) Planning & Programming, Local Government 

50.  Preliminary Engineering (PE) Agreement 2 (PEAG2) Planning & Programming, Local Government 

51.  Floodplain Permit Application(s) To Environmental (PERA2) Design, Bridge, All Districts 

52.  Floodplain Permit Information To Environmental (PERA3) Design, Bridge, All Districts 

53.  404 Permit Application to Environmental (PERAE) Design, Bridge, All Districts 

54.  Post Hearing Meeting (PHRM) Design & Bridge 

55.  Public Input Meeting (PIMTG) Design & Bridge 

56.  District Plans Complete & Sent to P&P (PLANA) All Districts 

57.  Plan Completion Date (PLCD) Design & Bridge 

58.  Pavement Condition Information (PMS) Planning & Programming 

59.  Pre-Draft PCR Review (PPCRR) Design, Bridge, All Districts 

60.  Plans In Hand Field Inspection (PSE) Design, Bridge, All Districts 

61.  Public Hearing (PUBHR) Design & Bridge 

62.  Public Information Meeting (PUBIM) Design 

63.  Pavement Design (PVMTD) Materials & Research 

64.  Roadway Hydraulics (RDHYD) Design & Bridge 

65.  Record of Decision (ROD) Design, Bridge, & ETS 

66.  Design Right of Way Limits (ROWL)  Design, Bridge, All Districts 

67.  Railroad Agreement Bridge (RRABR) Bridge 
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 ACTIVITY/TASK RESPONSIBLE DIVISION 

68.  Railroad Crossing Application (RRCRA) Planning & Programming 

69.  Abstracts/Title Information (RWABS) ETS 

70.  Acquisition (RWACQ) ETS 

71.  Appraisal (RWAPP)  ETS 

72.  Right of Way Authorization (RWAUT) ETS 

73.  Borrow (RWBOR) ETS 

74.  Right of Way Encroachments (RWENC) Design, ETS, All Districts 

75.  Mailboxes (RWMLB) ETS 

76.  Right of Way Plats (RWPLA) Design 

77.  Relocation Assistance (RWREL) ETS 

78.  Scoping Report (SCPRP) Planning & Programming 

79.  Section 4F Evaluation (SEC4F) Design, Bridge, Local Government, All 

Districts, & ETS 

80.  Solicitation of Views (SOLVW) Design, Bridge, All Districts 

81.  Sovereign  Lands (SOVLD) ETS 

82.  Summation of Public Hearing and Decisions Document (SPHDD) Design & Bridge 

83.  Safety Review (SRMIR, SRSTI, or SRMAR) Design 

84.  Structure Hydraulics (STHYD) Bridge 

85.  TERO Agreement (TERO) ETS 

86.  Transcript of Public Hearing (TPHR) Design & Bridge 

87.  Traffic Data (TRAFF) Planning & Programming 

88.  Survey Transmittal (TRANS) Design 

89.  Traffic Operations (TRPOS) Planning & Programming 
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90.  Utilities Certification (UCERT) Design 

91.  Value Engineering (VAENG) Design & Bridge 

92.  Wetland Delineation - Field (WETDF) ETS 

93.  Wetland Delineation - Office (WETDO) ETS 

94.  Wetland Information to Environmental (WETIE) Design, Bridge, All Districts 

95.  Wetland Jurisdictional Request (WJREQ) ETS 

96.  Section 106 Compliance (Cultural Resources) (106) ETS 

97.  6 F Process (6FPRO) Design, Bridge, ETS, All Districts 

 


